
DEO

DCE

EPM

Contractor

CASB

Materials

Civil Rights

Physical work 
on project 
completed

Attends final 
project inspection,
including SWPPP 

inspection

Attends final 
project inspection,
including SWPPP 

inspection

Conducts final 
project inspection,
including SWPPP 

inspection

Work
Complete

NO

Completes & 
submits form 

CSB105_15_2

YES

DCE signs 
form 

CSB105_15_2

Receives form 
CSB105_15_2; 
sends to CASB, 
cc’s Materials & 

Civil Rights

EPM signs 
form 

CB105_15_2

Initiates final 
review of LD’s, if 

disputed by 
contractor

Generates Final 
Materials 

Certificate; 
sends to CASB

Generates Final 
Labor 

Certificate; 
sends to CASB

Audits & spot 
checks project final; 

coordinates with 
District to generate 

final estimate

Checks final & 
sends to CASB; 

generates 
semifinal if > $500

Finals project & 
sends to District; 

generates 
semifinal if > $500

Receives 
unprocessed final 

estimate to review & 
coordinate with 
subcontractors

Receives final 
estimate; completes 

& submits form 
CSB105_15_3 or 
takes other action

Receives form 
CSB105_15_3; 
faxes to CASB, 
Materials & Civil 

Rights

Reviews form 
CSB105_15_3; 
comments to 
EPM if project 
not complete

Form 
accepted

Receives list 
of items to be 

addressed

NO

Receives 
accepted form 
CSB105_15_3 
and Certificate 
of Completion

YES

Obtains district 
signatures on 
Certificate of 
Completion

Receives Certificate 
of Completion & 

form CSB105_15_3; 
obtains HQ 

signatures on CC

Final payment 
processed

Contract Final Process
August 31, 2004

All final 
documents 
completed

Reviews form 
CSB105_15_3; 
comments to 
EPM if project 
not complete

Receives form 
CSB105_15_3

60 days

30 days

30 days

180 days from form 
CSB105_15_2

Initiates 
Certificate of 
Completion


